

Summary of FY2020-21 Productivity Improvement Program (PIP) Projects

This document provides an update on the current status of projects listed in the most recently approved PIP, MTC Resolution No. 4433 (FY2020-21 PIP). If approved, the projects listed in MTC Resolution No. 4630 (FY2023-24 PIP) will supersede the projects summarized below.

Regional Projects

Agency	Project	Status
All Operators	Transit Transformation Action Plan	Ongoing

Regional/Multi-County Operators

Agency	Project	Status
BART	Reduce Unscheduled Absences	Ongoing

Alameda County

Agency	Project	Status
LAVTA	Paratransit Service Data Project	Ongoing

Contra Costa County

Agency	Project	Status
CCCTA (County Connection)	Bus Stop Access Improvement Project	Completed (Summer 2023)
ECCTA (Tri Delta Transit)	Demand Response Productivity Improvement Project	Ongoing
WCCTA (WestCat)	Implement Strategies to Track Bus Service On-time Performance	Ongoing

Marin County

Agency	Project	Status
Marin Transit	AVL Upgrades and On-Time Performance Integration	Completed (Summer 2021)

Napa County

Agency	Project	Status
NVTA	VINE Bus Stop Informational Signs Upgrade	In-Progress
	Preventable Accident Reduction Project	Ongoing

Sonoma County

Agency	Project	Status
City of Petaluma	Real-Time Signage Installation at Major Bus Stops	In-Progress
	Mechanical Failure Rate Reduction Project	Ongoing
	Preventable Accident Reduction Program	Completed (Summer 2023)
Santa Rosa	Trip Cancellations and No-shows Reduction Project	In-Progress
	Preventable Accident Reduction Project	In-Progress
	Mechanical Failure Rate Reduction Project	In-Progress